
55 Beton Kolom KP 13/13 K-300 f'c 24,90 Mpa
23-12-19 39 days 08-02-20
07-03-20 24-04-20

116 Plesteran Halus 1 Pc : 3 Ps tebal 1.5 cm
16-12-19 28 days 18-01-20
07-01-20 10-02-20

118 Pasangan Partisi Double Gypsum 12mm
10-02-20 3 wks 29-02-20
12-03-20 03-04-20

125 Pasangan dinding batu Bata Merah 1/2 Bata 1 Pc : 4 Pp
27-01-20 30 days 29-02-20
08-04-20 15-05-20

131 Plesteran Halus 1 Pc : 3 Ps tebal 1.5 cm
24-02-20 45.2 days 18-04-20
19-03-20 15-05-20

132 Acian
02-03-20 39.2 days 18-04-20
06-03-20 23-04-20

143 Plafond Gypsumboard tebal=9mm Lantai Atap
16-03-20 21.2 days 11-04-20
18-03-20 14-04-20

158 Pengecatan Partisi LT1
24-02-20 40 days 11-04-20
27-03-20 15-05-20

159 Pengecatan Partisi LT2
09-03-20 28 days 11-04-20
11-04-20 15-05-20

160 Pengecatan Partisi LT3
16-03-20 28 days 18-04-20
11-04-20 15-05-20

50 Beton Balok BK 25/40 K-300 f'c  24,90  Mpa
09-12-19 12 days 21-12-19
30-04-20 15-05-20

54 Beton Kolom KL 15/30 K-300 f'c 24,90 Mpa
16-12-19 11 days 28-12-19
02-05-20 15-05-20

53 Beton Kolom K2 15/40 K-300 f'c 24,90 Mpa
16-12-19 11 days 28-12-19
02-05-20 15-05-20

18 Beton Sloof S3/SL 15/40 K-300 f'c 24,90 Mpa
11-11-19 1.85 wks 23-11-19
30-04-20 15-05-20

17 Plat Beton Tebal 10cm K-300 f'c 24,90  Mpa
11-11-19 1.85 wks 23-11-19
30-04-20 15-05-20

16 Beton Sloof S2P 15/35 K-300 f'c 24,90 Mpa
11-11-19 1.85 wks 23-11-19
30-04-20 15-05-20

15 Beton Sloof S2 15/35 K-300 f'c 24,90 Mpa
11-11-19 1.85 wks 23-11-19
08-04-20 23-04-20

20 Anstampeng tebal=20cm
25-11-19 18 days 14-12-19
23-04-20 15-05-20

22 Pasangan bata rollag 1pc:3 ps
05-12-19 9 days 14-12-19
05-05-20 15-05-20

115 Pasangan dinding batu Bata Merah 1/2 Bata 1 Pc : 4 Pp
16-12-19 4.67 wks 18-01-20
11-04-20 15-05-20

51 Beton Pelat Lantai tebal=12cm K-300 f'c 24,90 Mpa
09-12-19 12 days 21-12-19
08-01-20 22-01-20

48 Beton Listplang B3 10/65 K-300 f'c 24,90 Mpa
16-12-19 34 days 25-01-20
16-12-19 25-01-20

126 Plesteran Halus 1 Pc : 3 Ps tebal 1.5 cm
27-01-20 36 days 07-03-20
22-02-20 06-04-20

136 Granit 60x60 Lt.2
30-12-19 58 days 07-03-20
30-12-19 09-03-20

123 Pasangan Partisi Double Gypsum 12mm
17-02-20 24 days 14-03-20
19-03-20 18-04-20

117 Acian
16-12-19 45 days 08-02-20
16-12-19 10-02-20

128 Pasangan Partisi Double Gypsum 12mm
16-03-20 17 days 04-04-20
24-04-20 15-05-20

127 Acian
03-02-20 42 days 21-03-20
03-02-20 21-03-20

137 Granit 60x60 Lt.3
30-12-19 70 days 21-03-20
30-12-19 21-03-20

46 Beton Balok B2 25/40 K-300 f'c 24,90 Mpa
09-12-19 12 days 21-12-19
30-04-20 15-05-20

7 Pemancangan Tiang Pancang
18-10-19 2.33 wks 02-11-19
21-04-20 08-05-20

135 Granit 60x60 Lt.1
30-12-19 58 days 07-03-20
30-12-19 07-03-20

140 Plafond Gypsumboard tebal=9mm Lantai 1
06-01-20 53 days 07-03-20
06-01-20 07-03-20

141 Plafond Gypsumboard tebal=9mm Lantai 2
13-01-20 46.77 days 07-03-20
13-01-20 09-03-20

142 Plafond Gypsumboard tebal=9mm Lantai 3
27-01-20 52.31 days 28-03-20
27-01-20 30-03-20

150 Pengecatan Exterior LT1
17-02-20 73 days 15-05-20
17-02-20 15-05-20

147 Pengecatan Interior LT2
09-03-20 55 days 15-05-20
09-03-20 15-05-20

151 Pengecatan Exterior LT2
09-03-20 55 days 15-05-20
09-03-20 15-05-20

148 Pengecatan Interior LT3
30-03-20 6.33 wks 15-05-20
30-03-20 15-05-20

153 Pengecatan Exterior Lt.Atap
06-04-20 32 days 15-05-20
06-04-20 15-05-20

146 Pengecatan Interior LT1
17-02-20 73 days 15-05-20
17-02-20 15-05-20

154 Pengecatan Plafon Lantai 1
02-03-20 61 days 15-05-20
02-03-20 15-05-20

155 Pengecatan Plafon Lantai 2
09-03-20 55 days 15-05-20
09-03-20 15-05-20

152 Pengecatan Exterior LT3
30-03-20 37.54 days 15-05-20
30-03-20 15-05-20

156 Pengecatan Plafon Lantai 3
30-03-20 38 days 15-05-20
30-03-20 15-05-20

149 Pengecatan Interior LT atap
30-03-20 38 days 15-05-20
30-03-20 15-05-20

157 Pengecatan Plafon Lantai Atap
06-04-20 32 days 15-05-20
06-04-20 15-05-20

301 Acian
30-12-19 6.67 wks 15-02-20
30-12-19 17-02-20

303 Acian
17-02-20 11.33 wks 09-05-20
17-02-20 09-05-20

306 Keramik Lt. Toilet
06-04-20 0.83 wks 11-04-20
06-04-20 13-04-20

307 Pasangan Paving Stone K-300 Total
04-05-20 9.6 days 15-05-20
04-05-20 15-05-20

312 Pengecatan Exterior LT1
06-04-20 5.26 wks 15-05-20
06-04-20 15-05-20

311 Pengecatan Interior LT2
06-04-20 5.33 wks 15-05-20
06-04-20 15-05-20

310 Pengecatan Interior LT1
06-04-20 5.27 wks 15-05-20
06-04-20 15-05-20

316 Pengecatan Plafond Lt2
20-04-20 3.35 wks 15-05-20
20-04-20 15-05-20

313 Pengecatan Exterior LT2
06-04-20 5.33 wks 15-05-20
06-04-20 15-05-20

317 Pengecatan Partisi LT2
20-04-20 3.35 wks 15-05-20
20-04-20 15-05-20

321 Septick Tank
20-04-20 1 wk 25-04-20
20-04-20 27-04-20

320 Floor Drain TX1A TOTO
20-04-20 1 wk 25-04-20
20-04-20 27-04-20

327 Pasangan Pondasi Bata Rollag 1Pc :3  Psr
04-05-20 0.77 wks 09-05-20
04-05-20 11-05-20

331 Pasangan dinding batu Bata Merah 1/2 Bata 1 Pc : 4 Pp
20-04-20 2.67 wks 09-05-20
25-04-20 15-05-20

332 Pasangan dinding batu Bata Merah 1/2 Bata 1 Pc : 4 Pp Penebalan
20-04-20 2.67 wks 09-05-20
20-04-20 11-05-20

333 Plesteran Halus 1 Pc : 3 Ps tebal 1.5 cm
04-05-20 1.67 wks 15-05-20
04-05-20 15-05-20

335 Pasangan Granit Lantai 60x60
11-05-20 0.83 wks 15-05-20
11-05-20 15-05-20

334 Acian
04-05-20 1.67 wks 15-05-20
04-05-20 15-05-20

338 Pintu Type P1
11-05-20 0.83 wks 15-05-20
11-05-20 15-05-20

339 Pintu Type PJ
11-05-20 0.83 wks 15-05-20
11-05-20 15-05-20

340 Jendela Type J1
11-05-20 0.83 wks 15-05-20
11-05-20 15-05-20

341 Jendela Type J2
11-05-20 0.83 wks 15-05-20
11-05-20 15-05-20

342 Bouvenlist Type BV
11-05-20 0.83 wks 15-05-20
11-05-20 15-05-20

346 Waterproofing Dak dan Plat atap Total
11-05-20 0.83 wks 15-05-20
11-05-20 15-05-20

350 Pengecatan Exterior
11-05-20 0.83 wks 15-05-20
11-05-20 15-05-20

349 Pengecatan Interior
11-05-20 0.83 wks 15-05-20
11-05-20 15-05-20

351 Pengecatan Dak Bawah
11-05-20 0.83 wks 15-05-20
11-05-20 15-05-20

356 Kloset Duduk CW860NJ/SW861JP +Accesoris TOTO
11-05-20 0.83 wks 15-05-20
11-05-20 15-05-20

357 Kran Air T23B13V7NB TOTO
11-05-20 0.83 wks 15-05-20
11-05-20 15-05-20

358 Floor Drain TX1A TOTO
11-05-20 0.83 wks 15-05-20
11-05-20 15-05-20

361 Pintu Pagar Belakang Besi Hollow 7070, 30/50 isian Hollow 20/20 dan Plat Besi
04-05-20 1.67 wks 15-05-20
04-05-20 15-05-20

365 Beton Portal 80x45x100 K-300 f'c 24,90 Mpa
11-05-20 0.83 wks 15-05-20
11-05-20 15-05-20

366 Pipa Besi dia.6
11-05-20 0.83 wks 15-05-20
11-05-20 15-05-20

47 Beton Balok B3 20/35 K-300 f'c 24,90 Mpa
09-12-19 12 days 21-12-19
09-12-19 21-12-19

49 Beton Balok B4 15/35 K-300 f'c 24,90 Mpa
09-12-19 12 days 21-12-19
30-04-20 15-05-20

21 Pondasi Batukali 1 pc: 5 Ps
28-11-19 15 days 14-12-19
07-04-20 25-04-20

322 Resapan
20-04-20 1 wk 25-04-20
20-04-20 27-04-20

367 Pipa Besi dia.4
11-05-20 0.83 wks 15-05-20
11-05-20 15-05-20

296  ▪ Instalasi Penerangan, NYM 3 x 2,5 mm² dalam conduit PVC HI 20 mm²
20-01-20 11.5 wks 11-04-20
20-01-20 11-04-20

364 Galian Pondasi Plat Portal 80x45x100
11-05-20 0.83 wks 15-05-20
11-05-20 15-05-20

12 Beton Poer P2 175x175x60 K-300 f'c  24,90 MPa
28-10-19 3.76 wks 23-11-19
17-04-20 15-05-20

314 Pengacatan Bawah Plat Dak Total
20-04-20 3.42 wks 15-05-20
20-04-20 15-05-20

315 Pengecatan Plafond Lt1
20-04-20 3.35 wks 15-05-20
20-04-20 15-05-20

345 Rabat Halus + aci dak Atap
11-05-20 0.83 wks 15-05-20
11-05-20 15-05-20

354 Talang Tegak Pipa 4"
11-05-20 0.83 wks 15-05-20
11-05-20 15-05-20

355 Roof Drain 4" StainLess
11-05-20 0.83 wks 15-05-20
11-05-20 15-05-20

121 Plesteran Halus 1 Pc : 3 Ps tebal 1.5 cm
20-01-20 35 days 29-02-20
17-02-20 30-03-20

122 Acian
20-01-20 41 days 07-03-20
20-01-20 09-03-20

45 Beton Balok B1 30/50 K-300 f'c 24,90 Mpa
13-02-20 2 wks 27-02-20
30-04-20 15-05-20

14 Beton Sloof S1 30/50 K-300 f'c 24,90 Mpa
04-11-19 2.76 wks 23-11-19
07-12-19 28-12-19

120 Pasangan dinding batu Bata Merah 1/2 Bata 1 Pc : 4 Pp
09-01-20 28.77 days 13-02-20
26-03-20 30-04-20

52 Beton Kolom K1C 40/40 K-300 f'c 24,90 Mpa
14-12-19 11 days 28-12-19
02-04-20 16-04-20

130 Pasangan dinding batu Bata Merah 1/2 Bata 1 Pc : 4 Pp
17-02-20 23.2 days 14-03-20
16-04-20 15-05-20

8 Pemotongan Kepala Pancang
28-10-19 2 wks 09-11-19
30-04-20 15-05-20

11 Beton Poer P1 150x150x60 K-300 f'c 24,90 MPa
28-10-19 3.76 wks 23-11-19
17-04-20 15-05-20
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